

79834

PACIFIC GAS TRANSMISSION COMPANY

DISTRIBUTION:

Accounting
Operations
Engineering
Administration
Reporting Location
Insurance

CONTRACT STARTING/COMPLETION NOTICE

Vol. M87 Page 17594Date September 25, 19 87

This is to advise of the

☒ Starting☐ Partial Completion☒ Completionof Contract No. _____ Dated _____ Specification
Number _____ W. O. No. 8213Contractor Pathway Bellows, Inc.Description of Work and Location Replace exhaust expansion joint on Station 14-A Unit,
Bonanza, Oregon. Klamath District.Date Started September 14, 1987 Date Completed September 25, 1987Partial Completion Date _____ Percent Complete 100% To Resume Work on _____

If the contract work under way is suspended for any cause, a Partial Completion Notice shall be submitted. If a payment is required because of a Company-caused suspension, show the percentage complete in order that the Contractor can be paid the value of the work performed to date.

WORK COMPLETION RECORDATIONS

IDAHO:

Notice of Completion filed with the Recorder of the County of _____
on _____, 19____ and published in the _____ (Dates)
editions of the _____
(Name of Official County Publication)

WASHINGTON: Notice to Lien Claimants will be filed with the Auditor of the County of _____
between _____, 19____ and _____, 19____

OREGON: Completion Notice posted on job on September 25, 19 87
Completion Notice and Affidavit of Completion filed with the Recorder of the County
of Klamath on _____, 19____

Expiration of Lien Period: For Prime Contractor November 24, 1987For All Others November 9, 1987

Return to:

PGT
P.O. Box D
Klamath Falls, OR
97601

Reported by _____

Refer to Instruction Book Section 220E for instructions in the matter of Work Completion Recordations.

STATE OF OREGON: COUNTY OF KLAMATH: ss.

Filed for record at request of _____
of September A.D., 19 87 at 8:42 o'clock A M., and duly recorded in Vol. M87
of Construction Liens on Page 17594

FEE \$5.00

Evelyn Biehn,
By Sam Smith County Clerk