

43752

PACIFIC GAS TRANSMISSION COMPANY

DISTRIBUTION:

Accounting
Operations
Engineering
Administration
Reporting Location
Insurance

CONTRACT STARTING/COMPLETION NOTICE

Vol. m92 Page 8417Date April 21st, 1992

This is to advise of the

☐ Starting☐ Partial Completion☒ Completionof Contract No. 9-A90-92 DatedSpecification
NumberW. O.
No.781510 Contractor Bellet Construction3 Description of Work and Location Cleaning, Removal & Transportation of a Corrosion

Task & To Install a Waste Oil Storage Unit Complete w/ Piping - Sta. 13

Date Started 4-6-92Date Completed 4-21-92Partial Completion Date _____ Percent Complete 100 To Resume Work on _____

If the contract work under way is suspended for any cause, a Partial Completion Notice shall be submitted. If a payment is required because of a Company-caused suspension, show the percentage complete in order that the Contractor can be paid the value of the work performed to date.

WORK COMPLETION RECORDATIONS

IDAHO: Notice of Completion filed with the Recorder of the County of _____
on _____, 19____ and published in the _____ (Dates)
editions of the _____ (Name of Official County Publication)

WASHINGTON: Notice to Lien Claimants will be filed with the Auditor of the County of _____
between _____, 19____ and _____, 19____

OREGON: Completion Notice posted on job on April 21, 1992
Completion Notice and Affidavit of Completion filed with the Recorder of the County
of Klamath on April 21, 1991

Expiration of Lien Period: For Prime Contractor May 21, 1992
For All Others May 21, 1992

Reported by Paul C. Phillips

Refer to Instruction Book Section 220E for instructions in the matter of Work Completion Recordations.

STATE OF OREGON: COUNTY OF KLAMATH: ss.

Filed for record at request of Pacific Gas Transmission the 20th day
of April A.D., 19 92 at 3:10 o'clock P.M., and duly recorded in Vol. M92
of Construction Liens on Page 8417

FEE \$5.00

Return: Pacific Gas Transmission
P.O. Drawer D, Klamath Falls, Or. 97601

Evelyn Biehn - County Clerk
By Paul C. Phillips